Pilot budget, Q1

Fieldwork · prepared for weekly planning

Line	Amount
Field kits (40)	$18,400
Courier and cold chain	$6,250
Sequencing runs	$22,000
Contingency	$4,000
Total	**$50,650**

The courier line assumes two pickups a week. Sam to confirm before the launch review.